Joint Concepts Status

Joint Concepts and Joint Concept Experiments

CCJO OPR: (JS J7 / JCW) (v.3.0) CCJO Activity Concepts	CCJO V3.0 approved Jan 09; CCJO Activity Concepts approved 8 Nov 10
Homeland Defense/Civil Support JOC (Revision) OPR: NORTHCOM (v.2.0)	HD/CS V3.0 revision is currently on hold. V2.0 is currently useful to NORTHCOM without revision, and no joint force improvements recommendations are foreseen
Deterrence Ops JOC (Revision) OPR: USSTRATCOM (v. 2.0)	Version 3.0 revision underway. Red Team completed 26 May 2010; V2.4 continuing to undergo STRATCOM revision; V2.5 JSAP review TBD
Joint Experimentation for Assessing of Deterrence Operations Experiment (ADOE) (JS J7 / JCW)	Stakeholder Conf and IPC completed in April. ESG Meeting hosted by DD/JCW on 23 June. ADOE MPC & CDR's Handbook Writing Workshop completed 13-14 Jul 11. LOE #1 (Seminar Wargame): 12-16 Sep 11 (Suffolk)):
Joint Concept for Cyberspace OPR: USSTRATCOM (Draft)	Red Team critique completed in Mar 11. LOE #2 IPC conducted 23-26 May 11 at Offutt AFB. Planner level review of the JCC final draft (V0.5) is complete. Comments are being incorporated by the authors. Next step is GO/FO level staffing, TBD
Joint Concept for Logistics OPR: JS J4 (v1.0)	Approved 23 Sep 10.
Joint Experimentation for the Joint Concept for Logistics	Joint Concept for Logistics Experimentation (JCLE) planning conference completed on 7 Jun at DLA, Ft Belvoir, VA. Executive Steering Group Conference completed on 22 Jun 11. LOE #1 conducted from 11-15 Jul 11 at Quantico. Handbook Writing Workshop / M&S Review 3-4 Aug at SAIC McLean; LOE #2 scheduled for 19-23 Sep 11. Senior Leader Seminar scheduled for 07 Nov 11.
Joint Operational Access Concept OPR: (JS J7 / JCW) (Draft)	V0.9 of JOAC Approved by OPSDEPS Tank on 2 Sep for review by JCS Tank in mid October.

As of: 15 Sep

Joint Concepts Status

Joint Concepts and Joint Concept Experiments *(cont)*

Cooperative Security JOC OPR: JS J7-JCW / EUCOM (v.1.0)	Experiment Series R&S report and Experiment Series Final Report are both complete. 30 recommended solutions undergoing transition.
Irregular Warfare JOC (Revision) OPR: USSOCOM / JS J7-JCW (v. 2.0)	V2.0 signed by the Chairman 17 May. IW JOC V1.0 ICD and DCR approved by JROC on 30 Nov 10 and 19 Apr 11, respectively. Civil Affairs and MISO DCRs were reviewed by the Building Partnerships FCB Working Group (WG) on 21 June; WG guidance is being incorporated into revising the DCRs for resubmission.
JUO JIC OPR: JS J7-JCW / JIWC (v1.0)	FSA recommended solutions for 21 identified capability gaps. ICD completed 06 staffing Dec 09. DCR submitted for KM/DS staffing – no status available.
Defeating Terrorist Networks JIC OPR: USSOCOM (v1.0)	Implementation of DTN JIC DCR solutions continues thru FY13
FID JIC OPR: USSOCOM / MCCDC (v1.0)	FID JIC DCR approved by JROCM 097-11, 5 Jul 11. USSOCOM is lead for implementation.
Unconventional Warfare (UW) JIC OPR: USSOCOM (v1.0)	UW JIC DCR approved by JROCM 098-11, 5 Jul 11 (SNF). USSOCOM is lead for implementation.
Joint Sea-basing JIC OPR: JS J7-JCW / OPNAV N85 (v.1.0)	Seabasing Sr. Exec. Oversight Comm (SEOC) provided guidance to FSA leads. FSA 2 completed; inputs to CBA lead for consolidation. Scheduled to complete CBA/FSA efforts in Dec 10.
CWMD JIC OPR: (JS J7-JCW / STRATCOM / DTRA (v1.0)	Security Cooperation & Partner Activities (SCPA) ICD approved by JROCM 099-11, 5 Jul 11. USSTRATCOM is lead for implementation.

Updates in Blue Font

As of: 15 Sep

Joint Concepts Status

Joint Concepts and Joint Concept Experiments *(cont)*

Joint Logistics (Distribution) JIC / OPR: TRANSCOM (V.1.0)	JL (D) JIC, along with the Joint Concept for Logistics provide foundational concept guidance in the Distribution Capability Portfolio.
Joint Supply JIC OPR: DLA / JS J4 (v.1.0)	Approved in April 2010. CBA development activities continue. CBA Wargame #2 completed Mar 11 at Ft. Belvoir.
Maritime Domain Awareness (MDA) JIC / OPR: USPACOM / USNORTHCOM (v.1.0)	MDA ICD approved by JROC on 29 Nov 10.
Strategic Communication (SC) JIC OPR: STRATCOM/JS J7-JCW (v.1.0)	SC JIC DCR briefed to BP FCB WG on 19 Apr 11; on track for JROC approval
Integrated Air/Missile Def. JIC OPR: USAF (v.1.0)	IAMD ICD approved by JROC on 29 Oct 10
Global Strike JIC OPR: USAF (v.1.0)	FSA Complete; CBA undergoing Evaluation of Alternatives (EoA). ICD under review

Updates in Blue Font

As of: 15 Sep